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TO: Inspection Branch/PD/OL DATE ¢ 7 August TI59——
QCONTRACT NG, ¢ 051-1045-9, ,o./
FROM: Chief, Engineering Staff, OC 16-20087-9 /

REPGRT NO,: ==
{If final, so state)

25X1

Contractor_|

Address
Commodity/Service Gon.trnction of 0S-5% Clsssificstion SECRET
tot:
1 prototype letion Date November 1959

The Contractor is on schedule x Yes } No
The Contractor will remsin within his allocated funds X Yes __No

An extension of time will be necessary ——n Yes X No

All phases of the technical progress are satisfactory X Yes No

The overall performance of this contractor is: £§7 Satisfactory

4:7' Subject to Improvement

['7 Unsatisfactory

N NOTE: If unsatisfactory or subject to improvement, indicate reasons under

N

comments.

Comments

Recommended Action Continued monitoring,

Date of Visit to Contractor's Plant 21 July 1959
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